25X1
Approved For Release 2006/08/09 : CIA-RDP83M00171R001600030007-1

QOQ

Approved For Release 2006/08/09 : CIA-RDP83M00171R001600030007-1




25X1

25X1

25X1

25X1

25X K

25X1

25X1

¢ Approved For Release 2006/08/09 : CIA-RDP83M00171R001600030007-1

SUBJECT: Prospectus Review, Summary No. 3
® Provide each Program Monitor with a copy of his
prospectus;

® Set up & meeting with the Program Monitors to
outline his approach to the study; and

® Establish a vehicle for reqularly interacting
with the Progran Monitors.

f. After talkina tol | will decide
when to meet with [to discuss the prospectus and get
his thoughts on what he expects out of this effort.

3. I&W Centers:

a. | | opened the meeting by reviewing what the
FY 1983-1987 Program Guidance will say about I&W. lasked
0 contact [PGS to try and clearly delineate

between what will be proposed in the g 'ffffﬁ ana what PAQO
intends to do in this area. [_]asked o find out who
wrote _the CT reaction to the program guidance. Suspicion is
that] | probably wrote it.

b. Everyone agreed that it will be important for
NIO(W) to understand what PAQ is proposing to study. l]so
said that he will want |to send a letter to the
Program Managers to get the study off the ground.

c. There was some discussion of whether has enough
resources to accomplish the "imagery mix studies™ and the I&W
study[  Jexplained that he considers the I&W study to be a

"filler" relative to the "imagery mix studies." |

to indicate in the revised prospectus that there s some
uncertainty over whether PAO will have enough resources to
proceed on to Phase II of this effort.

d. Revised prospectus should cover the following points:

(1) Identify any intermediate products that will be
provided.

(2) Identify the potential FY 1983 program/budget
issues which IRO and PBO will want the paper to address.

e. Pending actions are as follows:
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SUBJECT: Prospectus Review, Summary No. 3
(1) Contact to determine 25X1
what, if anything, their respective organizations will be
doing in this area.
(2) Initiate Phase I activities as soon as practical.
(3) Develop a briefing which can be used to explain
what the PAO study will be designed to do.
(4) Develop a revised prospectus by Monday, 5 January
1981.
25X1 o | | a1 s0
attended this review.
4., A11 portions of this memorandum are UNCLASSIFIED.
25X1
-
cc: AD/PAD
25X1
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